To: Shaffer, Caleb[Shaffer.Caleb@epa.gov]
Cc: Barton, Dana[Barton.Dana@epa.gov]
From: Halsey, Ronald H

Sent: Wed 2/1/2017 11:53:55 PM

Subject: RE: Follow-up from our call on schedule

Caleb,

Thank you again for the proposed path forward for an agreed RI/FS schedule at Leviathan. Our
responses are as follows:

» AR agrees with the dates in your first bullet point; however, we must recognize that the
dates are dependent on expedited review times (60 days or less) by EPA and the
appropriate filtering of stakeholder comments in EPA response documents. The schedule
for the Site Characterization Report, the Baseline Risk Assessments, and draft RI/FS
Report precludes the incorporation of any data obtained after December 2016. Any data
collected after 2016 will be presented as an appendix or supplement to the Site
Characterization, RI Report, or in the final RI/FS Report IF the data materially changes the
findings of the RI/FS. Otherwise, the additional data can be submitted in a simple 2017 or
2018 “database update,” consistent with Paragraph 64 of the UAO.

» AR agrees to submit the Floodplain Soil and Stream Sediment TSDR’s by June 2017 to be
provided in a format and content similar to other recent TDSRs (e.g., groundwater). We
will submit an abbreviated Technical Memorandum for Reference Areas (background) by
the end of June 2017. Given the number of media and study areas that require reporting in
the Reference Areas, the content of the abbreviated Reference Area Technical
Memorandum will be limited to maps showing sample locations, raw data tables, and tables
presenting threshold reference concentrations to be calculated using the methodology
described in the approved Reference Area Work Plan. TSDR’s and 90-day field
investigation reports for other RI media and FS tasks will not be submitted as interim
deliverables (that is, not before submittal of the Site Characterization Report in December
2017). Talso assume AR will not be submitting an interim report summarizing the results
of the Geotechnical Evaluation FFS (as was requested in yesterday’s email from Lynda).
Please confirm this assumption meets with your expectations.

» AR agrees to submit a high-level table of contents for the RI/FS Report, which will reflect
the revised structure we have agreed to (Site Characterization; RI including baseline risk
assessments, and FS). AR trusts that EPA will understand that there are many different
styles of report writing and report presentation. EPA should not dictate how each and every
section and subsection of the report should be written and presented, and we don’t think it
will be productive to continue the back-and-forth review/revision process for the table of
contents.

» Itis AR’s position that no new order nor modification of an existing order is required for
AR to continue aggressively working to meet this schedule as we have been doing for over
a year now. We have been a very diligent and responsive RP for well over a decade.
However, in an effort to work out an acceptable compromise, AR is willing to discuss a
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limited update to the Statement of Work in the existing UAO to address the schedule for
submitting the reports discussed in this e-mail string, subject to the types of caveats that
you describe below. I suggest we leave these negotiations to our respective legal teams so
the technical teams can stay focused on delivering the data analysis and report preparation.

I’'m hopeful we can finally put the schedule issue to rest, and we can all move on with the
important tasks at hand! If any scheduling concerns remain, or if additional concerns arise, |
would appreciate it if you could address them directly with me. Thank you for facilitating this
agreement and please let me know if you have any additional questions.

Ron Halsey

Operations Manager - US Mining
Remediation Management Services Company

An Affiliate of Atlantic Richfield Company
+1(657) 529-4511 office
(714) 746-4227 cell

From: Shaffer, Caleb [mailto:Shaffer.Caleb@epa.gov]
Sent: Monday, January 23, 2017 1:55 PM

To: Halsey, Ronald H

Cc: Barton, Dana

Subject: Foliow-up from our call on schedule

Hi Ron,

Thanks for taking time during your trip to speak with Dana and I. Below is a summary of our
discussion which I hope will be helpful as you discuss 1t with your team. Let me know if [
missed anything, or if there’s an aspect of this you’d like to discuss further.

e  We would establish the schedule to complete site characterization by December 2017; the
full RI including Risk Assessment to by June 2018; the final draft RI/FS by December 2018; and
the final RI/FS by June 2019. This should be consistent with the schedule ARC has proposed.

e Since EPA’s comments on the recently submitted TDSRs (surface water and groundwater)
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are close to being finalized, we will provide those comments. ARC would not need to re-submit
any revised TDSR’s for these media (or the mine waste TSDR). Instead, we’d ask that your
team discuss any concerns they have with EPA’s comments so they can be resolved via technical
meetings.

e No additional media-TSDR’s for 2016 other than Floodplain Soil & Sediment and
Reference Areas (background) by June 2017 with the assumption that they would be informed
by the nature of EPA’s comments on the previously submitted TDSRs. This would eliminate
TSDR’s with 2016 data for mine waste, surface water and groundwater.

e  We’d encourage establishing a sigh level RI Table of Contents to avoid confusion on the
structure of the document (e.g. such as the Reference chapter to be an Appendix).

o [Ifthere is reluctance to formalize the agreement on schedule as part of an AOC, we would
establish a mutually agreed-upon formal schedule, as an update to the existing UAO, with a

Statement of Work that defines the expectations, specific deliverables and schedules. Obviously,
we can cater it to build in caveats for any unforeseen circumstances that may arise.

Again, I also want to re-emphasize how much we appreciate all the field work ARC has
completed to date, which has been significant. Ilook forward to getting to resolution on the
schedule so both of our teams can continue to focus on implementation. If you are able to touch
base to let me know even just your initial thoughts within a week, that would be helpful.

Regards,

Caleb Shaffer

Section Chief, California Site Cleanup Branch
Superfund Division

75 Hawthorne Street, San Francisco CA 94105

(415) 972-3336
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